
Infrastructure Delivery Plan - Transport Infrastructure Schemes – updated March 2021  

This update to the transport elements of the Infrastructure Delivery Plan has been produced based on the requests of the Inspector in the second round of Examination in Public hearings held in the autumn of 2020.  It should be 
regarded as the definitive position on the programme of transportation schemes at the time of writing and as such it supersedes any previous iterations.  This list of schemes has been produced to be an accurate reflection of the active 
and Local Plan relevant transport delivery programme.   

This definitive version has been structured in an order / listing of schemes to reflect their spatial distribution across the borough.  As such they are listed in order of the Local Plan Areas they sit within and are categorised as per the list 
of Local Plan Areas below.   

H – Halifax 
B – Brighouse 
E – Elland 
S – Sowerby Bridge 
HB – Hebden Bridge 
T – Todmorden 
M – Mytholmroyd 
NS – Northowram and Shelf 
R – Ripponden 
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Identity of intervention 
Transport 
sub-category 

Budget cost of 
intervention 
(incl. 
public/private 
funding split) 

Programme/ 
funding 
source  

Lead/other 
partners 

Delivery 
dates: 
i. 2020-25 
ii. 2025-33 
iii. Beyond 
Plan period 
iv. Abandoned 
v. Complete  

Critical links to 
delivery of specific 
site allocations 

Wider objectives of intervention 
(i.e. beyond site delivery) 

Comments 

 

Schemes Impacting Across the Borough 

Multiple 
R, E, B 

M62 Jn. 20-25 Smart Motorway Strategic 
Road 
Network 

£283m to £392m Highways 
England 

Highways 
England 

i - Delivery of managed motorway 
system to improve flow and journey 
times on a highly congested section 
of the M62 

Included in the Highways 
England RIS2.  HE has 
confirmed that scheduled 
start is Q1 2023   

Multiple 
All 

Integrated ticketing programme Public 
Transport – 
Rail & Bus 

£146m (across 
the region) 

DfT TfN, DfT, TOCs, 
Bus Operators, 
WYCA, CMBC 

i  - Improve ease of public transport 
travel and in turn support modal 
shift 

 

Multiple Northern Powerhouse Rail Public 
Transport – 
Rail 

Unknown DfT / Treasury DfT, Network 
Rail, Route LAs, 
Northern, 
Transport for the 
North 

iii - Improve ease of public transport 
travel and in turn support modal 
shift 

Whilst it is unlikely that 
any Calderdale level 
planning relevant 
infrastructure decisions 
will specify land 
requirements in the next 5 
years, the scale and 
importance of this 
national project merits 
mention here  

Multiple 
H, B, E, 
S, HB, T, 
M 

Calder Valley Line – Rolling 
Stock Replacement 

Public 
Transport - 
Rail 

£261m approx. DfT Network Rail, 
Northern 

i - Improve ease of public transport 
travel and in turn support modal 
shift  

Contract for 98 new trains 
is across the Northern 
network at £498M. Of 
these 50% are electric and 
not to be seen on the 
Calder Valley 

Multiple 
H, B, E, 
S, HB, T, 
M 

Calder Valley Line – Pre-
electrification improvements 

Public 
Transport - 
Rail 

£100m approx. DfT Network Rail, 
Northern 
Network Rail, 
Northern 

v -   

 

 

 

 

 

 



Schemes in the Brighouse Local Plan Area 

B A641 ref: BG15 - Replacement 
bridge over River Calder at 
Huntingdon Road.  

 

Local Road 
Network 

£7.82m total cost 
with 50% 
developer 
contribution (i.e. 
£3.91m) 

A641 Corridor 
Improvement 
Programme 
(CIP) – WY+TF 
Growth Deal 
(£75.5m 
approved 
budget) 

Calderdale 
Council 

i Intervention is 
required to deliver 
the entirety of 
Woodhouse 
Garden Suburb  

Will enable traffic from Birds Royd 
industrial estate (Birds Royd Lane / 
River Street) to access A644 and 
M62 Junction 25 without travelling 
through BH Town Centre; will also 
provide new active mode/ multi-
modal links. 

Strategic Outline Business 
case approved by CA June 
2020.  

Outline Business Case 
underway.  

B A641 ref: BG38 – Woodhouse 
Garden Suburb spine road 

Local Road 
Network 

£3.0m – 100% 
developer 
funded 

Forms part of 
the A641 CIP 
but will be 
funded by site 
developers 

Site developers 
will lead the 
project with 
support from 
Calderdale 
Council 

Phased 
delivery across 
i and ii  

As above  As above 

B A641 ref: BG10 – Thornhills 
Garden Suburb spine road 

Local Road 
Network 

£12.0m – 100% 
developer 
funded 

Forms part of 
the A641 CIP 
but will be 
funded by site 
developers 

Site developers 
will lead the 
project with 
support from 
Calderdale 
Council 

Phased 
delivery across 
i and ii  

Intervention is 
required to deliver 
the entirety of the 
Thornhills Garden 
Suburb 

 As above 

B A641 ref: BB06 – New two-way 
link between A641 and Birkby 
Lane avoiding A641 Bailiff 
Bridge junction  

Local Road 
Network 

£4.0m – 50% 
developer 
contribution (i.e. 
£2m) 

A641 Corridor 
Improvement 
Programme 
(CIP) – Growth 
Deal (£75.5m 
approved 
budget)  

Calderdale 
Council 

i Intervention is 
required to deliver 
the Thornhills 
Garden Suburb 

Will mitigate delays along the 
Corridor at the A641 Bailiff Bridge 
junction  

As above 

B A641 ref: BG07 – Widen 
approach to Brighouse ring road 
(Stott’s Arms) to provide two 
right turn lanes at junction. 
A641 ref: BG08 - Upgrade 
A643/A644 roundabout to 
larger roundabout / signals. 
A641 ref: BG37 - Signalisation / 
junction conversion of Tesco 
Roundabout 

Local Road 
Network 

£3.5m – 50% 
developer 
contribution (i.e. 
£1.75m split 60% 
Thornhills 
Garden Suburb / 
40% Woodhouse 
Garden Suburb) 

A641 Corridor 
Improvement 
Programme 
(CIP) – Growth 
Deal (£75.5m 
approved 
budget) 

Calderdale 
Council 

i Intervention is 
required to deliver 
the Thornhills and 
Woodhouse 
Garden Suburbs 

Will reduce delay and significantly 
increase capacity for all modes at 
key junctions along the Corridor 

As above 

B  A641 ref: BG36 – Reopen 
Bradford Road (A641) between 
Bethell Street and A641 (past 
Martin Street) for buses only 
with new access to Bus Station 
via Ganny Road and new 

Local Road 
Network 

£1.26m – 30% 
developer 
contribution (i.e. 
£379k split 60% 
Thornhills 
Garden Suburb / 

A641 Corridor 
Improvement 
Programme 
(CIP) – Growth 
Deal (£75.5m 
approved 
budget) 

Calderdale 
Council 

i Intervention is 
required to deliver 
the Thornhills and 
Woodhouse 
Garden Suburbs  

Will significantly improve journey 
times for buses which in turn will 
enhance access to employment and 
other key services in the town centre 
from surrounding residential areas 
including the Garden Suburbs, whilst 

As above 



signalised junction at 
Ludenscheid Link  

40% Woodhouse 
Garden Suburb) 

encouraging modal shift and 
reducing the number of car trips. 

B A641 ref: New03 – Upgrade 
A641 / Bethell Street / 
Sainsbury’s roundabouts to 
larger gyratory and alter signals 
 

Local Road 
Network 

£2.18m – 50% 
developer 
contribution split 
60% Thornhills 
Garden Suburb / 
40% Woodhouse 
Garden Suburb) 

A641 Corridor 
Improvement 
Programme 
(CIP) – Growth 
Deal (£75.5m 
approved 
budget) 

Calderdale 
Council 

i Intervention is 
required to deliver 
the Thornhills and 
Woodhouse 
Garden Suburbs 

Will provide additional capacity, 
reduce congestion and improve 
journey times, primarily for buses, at 
a key junction where several routes 
converge in the town centre 

As above 

B A641 Programme – Bradford 
Local Highway Package (A641 
refs: BD02, BD04, BD05, BD09) - 
Advanced signage, 
improvements at key A641 
junctions   
 

Local Road 
Network 

£5m A641 Corridor 
Improvement 
Programme 
(CIP) – Growth 
Deal (£75.5m 
approved 
budget) 

Calderdale 
Council will lead 
with support 
from Bradford 
Council 

i  These interventions will help 
mitigate congestion within 
Brighouse, increase capacity and 
reduce delays at key junctions on the 
A641 corridor 

As above 

B A641 Programme – Kirklees 
Local Highway Package (A641 
refs: KL03, KL09, KL10) – 
Remodel bus facilities and 
carriageways  

Local Road 
Network 

£87.1k A641 Corridor 
Improvement 
Programme 
(CIP) – WY+TF 
Growth Deal 
(£75.5m 
approved 
budget)  

Calderdale 
Council will lead 
with support 
from Kirklees 
Council  

i  Will improve journey times for buses 
and all other modes, increase bus 
use and bus patronage   

As above 

B A641 Programme – Cycle Route 
Improvements (A641 ref: BB01 - 
New cycling greenway along 
former Pickle Bridge alignment 
between Wyke Lion and 
Brighouse; A641 ref: BG01 - 
New off-road cycle route 
between Brighouse town centre 
and Cooper Bridge) 

Walking and 
Cycling 

£4.43m A641 Corridor 
Improvement 
Programme 
(CIP) – WY+TF 
Growth Deal 
(£75.5m 
approved 
budget)  

Calderdale 
Council 

i  These interventions will encourage 
modal shift and address the low 
proportion of cyclist commuters 
along the corridor by making it a 
more attractive mode of transport 
whilst also improving public health, 
local air quality and pedestrian and 
cycling access to Brighouse Town 
Centre and key growth sites.  

As above 

B  A641 Programme –  
New highway link between 
A643 Halifax Road and A6025 
Elland Road 

Local Road 
Network  

- A641 Corridor 
Improvement 
Programme 
(CIP) – WY+TF 
Growth Deal 
(£75.5m 
approved 
budget) 

Calderdale 
Council 

iv - New highway link between A643 
Halifax Road and A6025 Elland Road 

Negative cost / benefit. 
No longer being 
progressed as part of 
A641 OBC 

B A641 Programme – NPIF 
Scheme  

 

Local Road 
Network 

£4.5m Secured 
funding from 
the 
Department 
of Transport’s 
National 

Calderdale 
Council 

i - This intervention is required to 
provide the spine road and 
associated junctions on the A644 
and A643 to access the Clifton 
Business Park site. It will also help 
mitigate capacity issues at the A643 

The Full Business Case for 
the Clifton Business Park 
scheme is in preparation 



Productivity 
Investment 
Fund (NPIF) 

/ A644 junction (consequential 
benefit)  

This intervention is also 
included in the A641 CIP 
scheme (Ref. BG12)   

B Bradley to Brighouse Cycle Route Walking and 
Cycling 

Kirklees Council 
held budget 

WY+TF 
Growth Deal 

Kirklees Council 
with support 
from Calderdale 
Council 

i  -  Cycle route on the Calder and 
Hebble navigation.  Promoting 
modal shift to active travel 

 

 

B M62 Jn. 24a. New Junction Strategic 
Road 
Network 

£50m - £70m Funding 
stream not 
identified 

Calderdale/ 
Kirklees Councils 

iii - Yet to be demonstrated Brief reference is made to 
this intervention in the 
TfN Investment 
Programme - may be a 
case for delivery during 
the lifetime of the 
Strategic Transport Plan 
(i.e. 2050) 

B A644 Cooper Bridge to M62 J25 
programme 

Local Road 
Network 

£69m budget for 
earlier iteration; 
expected to be 
less for emerging 
plans   

WY+TF 
Growth Deal 

Kirklees Council 
with support 
from Calderdale 
Council 

i See table 5.1 of 
TN14 (Assessment 
of Impact on 
Strategic Road 
Network): The link 
between this 
intervention and 
Calderdale 
development will 
be assessed at the 
appropriate time 

Improved connection between the 
A62 / A644 and in turn M62 jn.25 

This is primarily a Kirklees 
scheme but would also 
mitigate J25; scheme 
comprises mainly online 
improvements at 
congestion points.  

Consultation planned later 
in 2021. 

Schemes in the Elland Local Plan Area 

E Elland Rail Station Public 
Transport – 
Rail 

£17.36m WY+TF 
Growth Deal 

West Yorkshire 
Combined 
Authority with 
support from 
Calderdale 
Council 

i -  Benefits include greater use of public 
transport, improved investment and 
economic attractiveness of Elland.  
This scheme will support new home 
development in the Elland area 

The Full Business Case for 
Elland Rail Station is in 
development.   

This FBC also integrates 
the development of Elland 
Access Package 

E  Elland Access Package  Walking and 
Cycling  

£5.4m Transforming 
Cities Fund 

West Yorkshire 
Combined 
Authority with 
support from 
Calderdale 
Council 

i - These interventions will encourage 
modal shift and address the low 
proportion of cyclist commuters 
along the corridor by making it a 
more attractive mode of transport 
whilst also improving public health, 
local air quality and pedestrian and 
cycling access to Elland Town Centre 
and growth sites in the Elland area 

The Full Business Case for 
Elland Access Package is in 
development as an 
integrated element within 
the Elland Rail Station FBC 



E A629 Programme – Phase 4 - 
This project will complement 
the four other A629 
improvement schemes by 
improving walking 
infrastructure, creating off 
network greenways and on 
highway cycle infrastructure, 
and improved bus 
infrastructure along the A629 
Corridor 

 

Local Road 
Network 

Baseline funding 
£25.9m 

A629 Corridor 
Improvement 

Calderdale 
Council 

i Will help to ensure 
the sustainable 
delivery of 
potential housing 
allocations at 
Saddleworth Rd, 
Greetland  

Benefits will include improved bus 
journey times and bus patronage, 
improved active mode infrastructure 
will increase commuting and leisure 
trips, improve journey times for all 
modes along the Corridor, 
encourage modal shift and reduce 
congestion and emission levels.   

Full Business Case 
underway 

E M62 junction 23 – signalisation 
of roundabout 

Strategic 
Road 
Network 

Approx. £1.5m TBC TBC ii (TBC) See table 5.1 of 
TN14 (Assessment 
of Impact on 
Strategic Road 
Network): The 
need for this 
intervention will be 
assessed at the 
appropriate time 

TBC This mitigation does not 
form part of a current 
programme; however, it is 
considered feasible in 
principle and could be 
funded through Section 
106/CIL if required.  

E M62 junction 24 – additional 
lane on entry to Ainley Top 
roundabout from J24 

Strategic 
Road 
Network 

Approx. £2.5m TBC TBC ii (TBC) See table 5.1 of 
TN14 (Assessment 
of Impact on 
Strategic Road 
Network): The 
need for this 
intervention will be 
assessed at the 
appropriate time 

TBC This mitigation does not 
form part of a current 
programme; however, it is 
considered feasible in 
principle and could be 
funded through Section 
106/CIL if required. 

 

Schemes in the Halifax Local Plan Area 

H A629 Programme - 
Phase 1a project - 
Salterhebble Hill 
widened to four 
lanes, new traffic 
light technology 
installed and 
improved facilities for 
pedestrians, cyclists 
and public transport 

 

Local Road 
Network 

 A629 Corridor 
Improvement 
Programme - 
WY+TF 
Growth Deal  

Calderdale 
Council 

v  Benefits include improved journey 
times, bus patronage, safer active 
mode travel 

This major project was 
completed in November 
2018 

 

 

 

 

H A629 Programme - Phase 1b  - 
highway enhancements 
between the Calder and Hebble 
junction at the Halifax end of 
Elland by-pass, joining up with 

Local Road 
Network 

Baseline funding 
£27.8m 

A629 Corridor 
Improvement 
Programme -
WY+TF 
Growth 

Calderdale 
Council 

i Will contribute to 
capacity at the 
junction of 
Saddleworth Rd 
and Stainland Rd, 

Benefits will include improved 
journey times, bus accessibility and 
patronage, new safe, active mode 
travel opportunities, improved 
access to Halifax, Sowerby Bridge 

Construction anticipated 
to start early 2021 



the completed Phase 1 section 
to improve highway capacity, 
bus access and active mode 
travel, plus a new link road and 
new bridge over the canal 
between the A629 and 
Stainland Road and a new 
roundabout on Stainland Road 

DealA629 
Corridor 
Improvement 
Programme  

West Vale – 
supporting delivery 
of potential 
housing allocations 
at Saddleworth Rd, 
Greetland 

and Copley supporting economic 
growth and investment 

H A629 Phase 2 - Halifax Town 
Centre - Improving accessibility 
to Halifax Town Centre creating 
a new high-quality pedestrian 
environment, improved vehicle 
circulation around the town and 
improved public transport 
connectivity 

Local Road 
Network 

Baseline funding 
£50.7m 

A629 Corridor 
Improvement 
Programme -
WY+TF 
Growth Deal  

Calderdale 
Council  

i  Benefits include increased 
investment and business growth in 
the Town Centre, pedestrianisation 
and enhanced landscape in public 
spaces, active mode travel 
prioritised, journey time 
improvements, improved air quality 

Construction start 
anticipated 2021 

H Halifax Rail Station Gateway – 
The transformational 
redevelopment of Halifax 
railway station includes a new 
two-storey station building, an 
iconic pedestrian footbridge 
and improved walking and 
cycling connectivity 

 

Local Road 
Network / 
Rail 
Interchange 

Baseline funding 
£10.6m (WY+TF) 

Further funding 
up to £22.5m 
(TCF) 

A629 Corridor 
Improvement 
Programme -
WY+TF 
Growth Deal 

Transforming 
Cities Fund 

Calderdale 
Council 

i  Benefits include greater use of public 
transport, cycling and walking, 
improved investment and economic 
attractiveness of the Town Centre  

Full Business Case 
underway  

H Halifax Bus Station  Public 
Transport – 
Buses 

£15.4m Transforming 
Cities Fund 

WYCA, CMBC i  Benefits include greater use of public 
transport, improved investment and 
economic attractiveness of the Town 
Centre 

Full Business Case Plus 
Costs underway 

H West Halifax Bus Improvements Public 
Transport – 
Buses 

£1.3m Transforming 
Cities Fund 

Calderdale 
Council  

i  Improved public transport 
accessibility in a deprived with low 
car ownership 

 

H North Halifax Walking and 
Cycling 

Walking and 
Cycling 

Up to £7.7m Transforming 
Cities Fund 

Calderdale 
Council 

I  These interventions will encourage 
modal shift and address the low 
proportion of cyclist commuters 
along the A629 corridor (north of 
Halifax) by making it a more 
attractive mode of transport whilst 
also improving public health, local air 
quality and pedestrian and cycling 
access to Halifax Town Centre.   

OBC in development.  
Funding to be determined 
post OBC submission 

H A629 North Halifax 
 

Public 
Transport - 
Buses 

Walking and 
Cycling 

£7.2m - £12.8m WY+TF 
Growth Deal 
Corridor 
Improvement 

Calderdale 
Council 

i  Delivery of a package of works to 
improve transport access along the 
A629 corridor through north Halifax.  
Benefits will include improved bus 
journey times and bus patronage, 
improved active mode infrastructure 

OBC in development.  
Funding to be determined 
post OBC submission 



 

 

 

 

 

 

 

Programme – 
Phase 2 

will increase commuting and leisure 
trips, improve journey times for all 
modes along the Corridor and 
reduce congestion and emission 
levels  

H Park Ward Streets for People Walking and 
Cycling  

Up to £6.9m Transforming 
Cities Fund 

Calderdale 
Council 

i  Improve access to Halifax town 
centre and local centres for walked 
journeys from and within the Park 
Ward area 

OBC in development.  
Funding to be determined 
post OBC submission 

 

Schemes in the Upper Calder Local Plan Areas (Hebden Bridge, Mytholmroyd, Sowerby Bridge, Todmorden) 

Multiple 

H, SB, 
M, HB, 
T 

Corridor Improvement 
Programme - A646 / A6033 

Local Road 
Network 

£4m WY+TF 
Growth Deal 
Corridor 
Improvement 
Programme 

Calderdale 
Council 

i -  Delivery of a package of works to 
improve transport access along the 
Calder Valley.   

This project is working 
towards Full Business Case 
plus Costs 

Multiple 

H, SB, R 

Corridor Improvement 
Programme – A58 / A644 

Local Road 
Network 

£5m WY+TF 
Growth Deal 
Corridor 
Improvement 
Programme 

Calderdale 
Council 

i -  Delivery of a package of works to 
improve transport access along the 
Ryburn Valley.   

This project is working 
towards Full Business Case 
plus Costs 

HB Hebden Bridge Rail Station Car 
Park Extension 

Public 
Transport – 
Rail 

£650k WY+TF 
Growth Deal 

Northern, WYCA, 
Network Rail 

i  Encouraging modal shift with 
enhanced rail station parking 

 

Multiple 

HB, M, 
S 

CityConnect Rochdale Canal 
Towpath – Phase 1 

Walking and 
Cycling 

£1.6m Cycle City 
Ambition 
Grant2 

WYCA, CMBC, 
Canal and Rivers 
Trust 

v  Improved active mode infrastructure 
will increase commuting and leisure 
trips 

 

Multiple 

HB, T 

CityConnect Rochdale Canal 
Towpath – Phase 2 

Walking and 
Cycling 

£2.15m Cycle City 
Ambition 
Grant2 

WYCA, CMBC, 
Canal and Rivers 
Trust 

v  Improved active mode infrastructure 
will increase commuting and leisure 
trips 

 

M Mytholmroyd Rail Station Car 
Park Extension 

Public 
Transport - 
Rail 

£3.6m WY+TF 
Growth Deal 

Northern, WYCA i  Encouraging modal shift with 
enhanced rail station parking 

 


